

## Project Nightingale: Q4 Update

This document provides a summary of the key performance indicators (KPIs) for Project Nightingale in the following quarter.

### Key Achievements:

- Platform uptime increased to 99.98%.
- Critical bug count reduced by 45%.
- Deployed new data analytics module.

### Challenges:

Integration with the legacy CRM system remains a bottleneck. Further resource allocation is required for Q1. The Euro (€) is our primary currency for reporting.